
 

 

 

 

 

THE CITY OF SAN DIEGO 

 

M  E  M  O  R  A  N  D  U  M 

 

DATE:  August 2, 2010 

 

TO:  Jay Goldstone, Chief Operating Officer 

 

FROM:  Deborah L. Barrow, Library Director 

 

SUBJECT:  CAPITAL IMPROVEMENT PROJECTS - UPDATE 

 

 

NEW CENTRAL LIBRARY  

 

The new Central Library Construction Manager at Risk contract and Guaranteed Maximum Price  

were approved by the Rules Committee on June 16, 2010 and City Council/Agency on June 28, 

2010.  The construction Notice to Proceed was issued to Turner Construction on July 26, 2010 

and the ground breaking ceremony was held on July 28, 2010.  Turner Construction expects to 

begin their work on August 2, 2010. 

 

LOGAN HEIGHTS LIBRARY 

 

The new Logan Branch Library opened in December 2009 and has been well-received by the 

community. 

 

Additional donation plaques were ordered by the Library Foundation: 

 

 In Memory of Jeremy Hayes Dawe 

 Carson, Harper and Madison White  

 

SKYLINE HILLS LIBRARY  
 

The Skyline Hills Branch Library has two potential designs for the new library.  Further 

development of the library depends on obtaining funds toward construction and ongoing 

operational costs. 

 

MISSION HILLS/HILLCREST LIBRARY  
 

The Mission Hills/Hillcrest Library had been planned as a 15,000 sq. ft. building allowing for an 

additional 10,000 sq. ft. to be added in the future. The plans call for 90 underground parking 

spaces. Donors for this project have expressed a preference for a Craftsman style library of 

20,000 sq. ft.   An amount of $170,000 was proposed in the FY 2011 Capital Improvement 

Projects budget which would be used to help develop alternative plans for a Craftsman style 

building as a point of discussion with donors and community members. This project is awaiting 

full funding for construction and on-going operational costs in order to propose moving forward 

with construction. 
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SAN CARLOS LIBRARY   
 

The San Carlos Branch Library is planned for 25,000 sq. ft.  Space previously planned for the 

Community Service Center will be reprogrammed when this project comes nearer to approval for 

construction. The hazardous material cleanup is ongoing and would need to be completed for the 

property to be purchased by the City.  Development Impact Fee funds were recommended in the 

FY 2011 CIP budget to continue developing documents, advancing construction plans and 

specifications to approximately 30% completion. This project awaits funding for construction 

and on-going operational costs. 

 

Deborah  L.Barrow 

 

Deborah L. Barrow 

Library Director 

 

cc:   Board of Library Commissioners 

 Patti Boekamp, Director, Engineering & Capital Projects 

 Afshin Oskoui, Assistant Director, Engineering & Capital Projects 

 Darren Greenhalgh, Deputy Director, Engineering & Capital Projects 

 Cynthia Meinhardt, Project Manager II, Engineering & Capital Projects 


